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ESTIMATE RUN 03/07/2003

ESTIMATE SUMMARY 08:45:11

CONTID: C13791         ESTIMATE NO: 0004 PROG 1999

PCN: 13791-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Sign Replacement East PERCENT TIME:

PROJECT NO: C R400-124                    

FY 02 Sign Replacement East

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 03/07/2003 DATE TIME STARTED 04/01/2002

632 WEST GUNNISON DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 03/04/2002 DATE TIME STOPPED 10/16/2002

 DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 10/16/2002

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 04/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 380,182.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 318,581.00 NON-PARTICIPATING 2,210.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.10

WORK DAYS

WORK DAYS

96.67%

12,664.00

2,210.00

2,210.00

2,176.85

$

$

$

$

0.00

367,518.00

367,518.00

0.00

367,518.00

-5,437.77

0.00

362,080.23

0.00

AMOUNT DUE 362,080.23 2,176.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,176.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

135.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155



CONTID: C13791         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13791-BID    ESTIMATE RUN 03/07/2003

PROJECT: C R400-124                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 587.000

40.000

202-00810  
 

660.000

EACH

5.00000 3,135.00627.000

200.00

0010 REMOVAL OF SIGN PANEL 1,215.000

8.000

202-00821  
 

1,220.000

EACH

5.00000 6,115.001,223.000

40.00

0015 SIGN PANEL (CLASS I) 6,248.000

0.000

614-00011  
 

6,407.000

SF  

10.00000 62,480.006,248.000

0.00

0020 SIGN PANEL (CLASS II) 4,119.000

49.000

614-00012  
 

4,371.000

SF  

14.00000 58,352.004,168.000

686.00

0025 SIGN PANEL (CLASS III) 4,138.000

-12.000

614-00013  
 

4,161.000

SF  

18.00000 74,268.004,126.000

-216.00

0030 STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

0.000

LF  

50.00000 0.000.000

0.00

0031 STEEL SIGN POST (W 8X21) 36.000

0.000

614-00821  
 

36.000

LF  

65.00000 2,340.0036.000

0.00

0035 STEEL SIGN POST (2 INCH ROUND) 2,845.000

0.000

614-01502  
 

2,795.000

LF  

8.00000 22,760.002,845.000

0.00

0035 MATERIAL ALLOWANCE 2 INCH ROUND STEEL POST 0.000

0.000LF  

2.30000 0.000.000

0.00

0040 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 4,468.000

0.000

614-01582  
 

4,770.000

LF  

26.00000 116,168.004,468.000

0.00

0040 MATERIAL ALLOWANCE 2.5 INCH SLIPBASE POSTS AND 
BRACKETS

0.000

0.000LF  

12.00000 0.000.000

0.00
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PCN: 13791-BID    ESTIMATE RUN 03/07/2003

PROJECT: C R400-124                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

0.000

EACH

850.00000 0.000.000

0.00

0046 CONC FOOTING (TY 4) 2.000

0.000

614-03004  
 

2.000

EACH

950.00000 1,900.002.000

0.00

0050 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0055 TRAFFIC CONTROL 0.900

0.100

630-10005  
 

1.000

L S 

15,000.00000 15,000.001.000

1,500.00

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 367,518.002,210.00380,182.00CURRENT AMT0200 $ $ $

$ 367,518.002,210.00$380,182.00$CURRENT AMTPROJECT TOTAL


